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This memorandum is in response to EG&G memorandum 92-RF-5433, dated 
May 22, 1992, regarding the transfer of funds from Operable Unit No. 15 (OU15) to 
Operable Unit No. 10 (OU10). We approve the strategy outlined in your memorandum 
regarding the transfer of funds to OU10. 

We request that the this transfer be pursued immediately through the Plant Change Control 
Board. 

As an additional note, in a June 22,1992 letter from CDH conEaining EPA and CDH 
comments on the Final RFUU Work Plan for OU10, DOE/RFO was directed to revise the 
Work Plan and submit the revised Work Plan by July 1, 1992. Due to our delay in 
responding to your May 22,1992 memorandum, we will be asking CDH and EPA for an 
extension from the July 1 date to July 17,1992. We will keep you informed of the 
extension request status. 

Questions regarding the funds transfer should be directed to Jen Pepe (OU15) at extension 
2184 or Bruce Thatcher (OU10) at extension 3532. Questions regarding the extension 
request status should be directed to Bruce Thatcher. 
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